ROUTE 12 UPDATE

On December 7, 2021, the contractor, Casella Construction, Inc., filed the Railroad Right of Entry
request. The Railroad is reviewing the request.

A project preconstruction meeting was held on December 9, 2021 at 10:00 am with the Department
and the contractor, Casella Construction. A construction schedule is still under development, as
Casella further understands the requirements and completes submittals. Over the next 3 weeks,
Casella will be submitting the following:

0 Stormwater Pollution Prevention Plan (SWPPP) — a meeting will be held this week
between the Erosion Control Subcontractor, Bureau of Environment, Bureau of
Construction and the subconsultants working for DOT to discuss the erosion
control and construction sequencing.

0 Track and Soil Nail Wall Deformation Monitoring Plan — a system is required by
the Railroad to monitor the railroad track, embankment, groundwater, and any soil
nail wall movement. The Railroad requires seven (7) days of monitoring the
railroad track and embankment prior to starting any soil nail work. There can be no
work in the railroad right-of-way until the initial monitoring is complete.

0 Soil Nail Wall & Slope Construction Plan will need to be prepared and submitted
for review by NHDOT and the Railroad. At the Preconstruction Meeting, we
learned that there is a 5-6-week lead time for the soil nails. The Bureau of
Construction is strategizing how to support the Contractor to be able to minimize
risk. In addition, the Soil Nail Wall plan requires testing of the soil nails and wall
facing. Prior to beginning construction of the soil nail wall, a test panel is
required by the Railroad. The test panel will take approximately 2 weeks to drill,
grout, cure, test, and complete the facing. Information gathered from the initial
testing period will be significant in determining when construction will begin on
the soil nail wall construction.

0 There are other submittals required; however, the submittals are typical of
construction and the Department is committed to reviewing these in a timely
manner.

Assuming Casella receives Railroad Right of Entry by the end of December 2021, along with
Railroad approval of submissions (listed above), Casella intends to mobilize in the second week
of January, 2022. Mobilization means Casella will have the right to enter the railroad property
and install the track monitoring system. Once the track has been monitored for 7 days, Casella can
begin drilling the monitoring wells and inclinometers that will be used to measure groundwater
and soil nail wall movement. While the contractor is drilling, Liberty Utilities will need to de-
energize the utility lines.

Until the soil nail wall can be constructed, Casella is working to order the soil nail materials and
file the required submissions.

Another update will be provided in 2 weeks, or sooner if there are important developments.
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